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SHEET NO. DRAWING NAME COMMENT

.G0.01 ‐   APPLICABLE CODES & STANDARDS Deleted conflicting issue reference.

.G0.01 ‐   AREA SCHEDULE Deleted existing building area tabulation

.G0.01 ‐   DRAWING INDEX Added new sheets to index.

.G0.01 ‐   PROJECT DESCRIPTION Added area of work square footage.

A1.00 2 (E) SHED TO BE DEMO'D Added photos.

A1.01 30 ENLARGED PLAN ‐ "A" WING EXTERIOR YARD Added equipment pads and dimensions.

A1.01 30 ENLARGED PLAN ‐ "A" WING EXTERIOR YARD Added note regarding excavation.

A1.02 4 OVERALL BUILDING PLAN ‐ ROOF Revised area of work boundary to include roof of 

addition below.

A1.11 1 3D ‐ FIRST FLOOR Revised area of work boundary to include (N) 

roof over (E) areaway.

A1.21 1 DEMOLITION PLAN ‐ FIRST FLOOR Revised area of work.

A1.21 ‐   LEGEND Added (E) floor finish to be demolished.

A1.31 1 DEMOLITION CEILING PLAN ‐ FIRST FLOOR Revised area of work.

A1.31 1 DEMOLITION CEILING PLAN ‐ FIRST FLOOR Revised hatching for clarity.

A1.31 1 DEMOLITION CEILING PLAN ‐ SECOND FLOOR Revised hatching for clarity.

A1.32 1 DEMOLITION CEILING PLAN ‐ SECOND FLOOR Added temporary removal of (E) duct cover.

A2.11 1 FIRST FLOOR PLAN Added (N) infill at inside of (E) windows to 

current scope of work

A2.11 1 FIRST FLOOR PLAN Added (N) roof over (E) areaway

A2.11 1 FIRST FLOOR PLAN Added walk‐off mat.

A2.11 1 FIRST FLOOR PLAN Revised (N) infill to be (N) furring partition at 

C138 and C139.

A2.11 1 FIRST FLOOR PLAN Revised and added dimensions.

A2.11 1 FIRST FLOOR PLAN Revised equipment pad size and location.

A2.12 1 SECOND FLOOR PLAN Added note regarding floor finish.

A2.12 1 SECOND FLOOR PLAN Added roof crickets.

A2.12 1 SECOND FLOOR PLAN Added traffic pads.

A2.12 1 SECOND FLOOR PLAN Clarified infill wall.

A2.12 1 SECOND FLOOR PLAN Clarified roof slope.

A2.12 1 SECOND FLOOR PLAN Revised and added dimensions.

A2.20 1 ROOF PLAN Added dimension.

A2.20 1 ROOF PLAN Added note regarding roof access.

A2.20 1 ROOF PLAN Added traffic pads.

A2.20 1 ROOF PLAN Revised to show lower roofs.

A2.21 1 REFLECTED CEILING PLAN ‐ FIRST FLOOR Added equipment tags.

A2.21 ‐   LEGEND Added key for overhead service carriers.

A2.22 1 REFLECTED CEILING PLAN ‐ SECOND FLOOR Added key for overhead service carriers.

A2.22 ‐   LEGEND Added equipment tags.

A2.31 1 FIRST FLOOR EQUIPMENT PLAN Added equipment tags.

A2.32 1 SECOND FLOOR EQUIPMENT PLAN Added equipment tags.

A2.51 1 FIRST FLOOR SIGNAGE PLAN Added room signs.

A2.52 1 SECOND FLOOR SIGNAGE PLAN Revised signage location.

General at all vertical views Added graphics for wall base.

A3.10 1 EXTERIOR ELEVATION ‐ NORTH Added finish info.

A3.20 3 SECTION ‐ TISSUE CULTURE Clarified dimensions.
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A4.31 58 FUME HOOD ‐ EAST ELEV. Added note regarding lab sink cabinets

A4.31 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.32 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.33 30 OPEN LAB ‐ WEST ELEV Added note regarding lab sink cabinets

A4.33 36 OPEN LAB ‐ NORTH ELEV Added note regarding lab sink cabinets

A4.34 34 TISSUE CULTURE ‐ EAST ELEV Added note regarding lab sink cabinets

A4.34 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.39 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.40 35 FLEX LAB ‐ WEST ELEV Added note regarding lab sink cabinets

A4.40 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.42 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.44 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.46 50 OPEN LAB ‐ SOUTH ELEV Added note regarding lab sink cabinets

A4.47 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.48 56 FUME HOOD ‐ NORTH ELEV Added note regarding lab sink cabinets

A4.49 34 FILM PROCESSING ‐ EAST ELEV Added note regarding lab sink cabinets

A4.49 ‐   EQUIPMENT SCHEDULE Deleted redundant schedule.

A4.50 35 TISSUE CULTURE 1 ‐ WEST ELEV Added note regarding lab sink cabinets

A8.10 20 GRAVEL STOP @ ROOF Clarified detail.

A8.10 30 CONTROL JOING Clarified detail.

A8.10 32 WALL ‐ OUTSIDE CORNER Clarified detail.

A8.10 32 WALL ‐ OUTSIDE CORNER Clarified detail.

A8.10 50 EXT. WALL @ LANDSCAPING Revised name, clarified detail.

A8.10 52 EXT. WALL @ PAVING Revised name, clarified detail.

A8.10 54 INFILL @ DEMOLISHED WINDOW Deleted detail.

A8.10 56 FRAMED INFILL & FURRING @ EXISTING WINDOW Clarified detail.

A9.00 10 FINISH LEGEND Added manufacturers and colors.

A9.00 10 FINISH LEGEND Added walk‐off mat.

A9.00 50 FINISH SCHEDULE Added finish info.

A9.00 50 FINISH SCHEDULE Added room C141 to schedule.

A9.00 57 SIGNAGE MESSAGE SCHEDULE ‐ FIRST FLOOR Added signs 135 and 142‐1

A9.01 01 EQUIPMENT KEY SCHEDULE Added sink/countertop and vertical overhead 

service carrier

A9.01 01 EQUIPMENT KEY SCHEDULE Revised format of schedule to show equipment 

types

A9.30 ‐   WALL TYPE A Clarified detail.

A9.30 ‐   WALL TYPE E Revised detail.

A9.30 ‐   WALL TYPE H Clarified detail.

A9.60 ‐   SIGNAGE TYPE DETAILS Added sheet to set.

A9.61 ‐   SIGNAGE TYPE DETAILS Added sheet to set.

39 Sheets Total
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Sheet/Page Drawing Name   Description of Change 

Number 

E401  Enlarged Main Electrical  Removed ATS-EH1CA  from the floor plan in Room A119  

E601  Panel Schedules 1st Floor Revised AIC Ratings for Panels 

E602  Panel Schedules 1st & 2nd Flrs Revised AIC Ratings for Panels 

E603  Panel Schedules 2nd Floor Revised AIC Ratings for Panels 

E604  Panel Schedules 2nd Floor Revised AIC Ratings for Panels 

E702  Single Line Diagram – New Removed ATS-EH1CA from Diagram and feeder from  

  Work    Panel 6H and made 70A circuit breaker in 6H a spare 
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